

FARNHAM MUSICAL GROUP
FIDDLER ON THE ROOF JANUARY 2019

REHEARSAL SCHEDULE

Date	Area to be covered
Monday 2.7 .18	Introductory evening
Wednesday 4.7.18	7.30- 8.30pm Music 8.30 – 9pm Dance 9-10pm Acting Workshop
Wednesday 11.7.18	8-9pm Music 9-10pm Alternative Auditions
SUNDAY	AUDITIONS
Monday 16.7.18	Music Matchmaker
Wednesday 18.7.18	Music – Tradition/Sabbath Prayer
AUGUST BREAK	
SATURDAY 1.9.18	Fiddler Garden Party 2 – 6pm 5, Prospect Ave Farnborough GU14 8 JT Bring a plate of something delicious and your swim suit!!
Monday 3.9.18	7.30 – 10pm Full read Through all speaking parts
Wednesday 5.9.18	7.30 – 10pm Music in Small Hall Choreography Large Hall – Annie to set Matchmaker
Monday 10.9.18	7.30 – 10pm Music
Wednesday 12.9.18	7.30 – 10pm Sue to set Act 1 Scene 1 Full Cast needed
Monday 17.9.18	7.30 – 10pm Music - Principals
Wednesday 19.9.18	7.30 – 10pm Choreography Large Hall Annie to set The Bottle dance Sue to set Act 1 Scenes 2 and 3
Monday 24.9.18	No Sue Music
Tuesday 25.9.18	ALL COME AND SEE LEGALLY BLONDE at the PRINCES HALL Aldershot
Wednesday 26.9.18	Choreography – Wedding Dance 1 And reprise all choreography set so far
Monday 1.10 .18	Music

	SUE on Cruise
Wednesday 3.10.18	Choreography Large Hall Wedding dance No.2 and refresh all set SUE on Cruise
Monday 8.10.18	Music SUE on Cruise
Wednesday 10.10.18	Large Hall Bridget to run everything set so far SUE on Cruise
Friday 12.9.18	CAMUS QUIZ Why not put a FAOS team and whop the CAMUS quizzers!!!!
Monday 15.10.18	Music
Wednesday 17.10.18	Sue to set The Dream
Monday 22.10 .18	Sue to set act Scenes 5 and 6
Wednesday 24.10 .18	Large hall Annie to set No. 30 Chave sequence and and No 8 Perchik and Hodel dance
Monday 29.10 .18	Sue to set Act 1 Scenes 7 and 8
Wednesday 31.10 .18	Bridget to run all set so far
Monday 5.11.18	Sue to set Act 1 Scenes 9 and 10
Wednesday 7.11 .18	Bridget, Steve and Annie to run Act 1
Monday 12.11 .18	Sue to set Act 2 Scene 1
Wednesday 14.11 .18	Bridget, Steve and Annie to run Act 1
Monday 19.11.18	Sue to set Act 2 Scenes 2,3 and 4
Wednesday 21.11.18	Sue to set Act 2 Scenes 5,6 and 7
Monday 26.11.18	Sue to set Act 2 Scene 8 and Bows
Wednesday 28.11.18	Run Act 2
Monday 3.12.18	Look at what is ghastly in Act 2
Wednesday 5.12.18	Run Act 1
Monday 10.12 .18	Look at what is ghastly in Act 1
Wednesday 12.11.18	Polish and Run Act 2
Monday 17.12.18	Polish and Run Act 1
Wednesday 19.12.18	Polish and Run Act 2
Wednesday 2.1.19	Polish and Run Act 2
SUNDAY 6.1.19	Run SHOW
Monday 7.1.19	Polish
Wednesday 9.1.19	Polish
SUNDAY 13.1.19	RUN SHOW
Monday 14.1.19	Polish
Wednesday 16.1.19	Polish
Friday	Run SHOW
Saturday	Get in
Sunday	Band Call Technical RX
Monday	Dress Rehearsal
Tuesday 22 – 26 th Performances at 7.30pm Matinee Saturday	

